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The Pilea: Comtract No: RD-160, T.0. 2 30 September 1761
I 25X1A%8
Trip Report - RS-18 Base Station Receiver 25X1A5a1

The BS 18 Base Station Recelver sutcmeticslly recogniszes and re-
ceives high speed (1450 vpm) RS-18 field sst tri phase transmissions. The
output is a punched teletype tape at e k50 wpm rate.

a. Initial Coat:r ¥$180,828 orerran {1) $36.282 (2) $27.550 |
t Initiation Dater 27 April 1959 Incresse in Seope $17,750 ~,
¢. Completion Dater 30 Novesber 1960
4. Deliverabls Items: 1 Prototype |

25X1A

25X1A9a

25X1A5a1

8. Sehedule sad Expected to Bemain Sor Bo
b. Within Obligated Funds and Expected to M Bor Bo
c. Satisfactcry Technical Progress: Sublect o Improvement

7. Project Statuss

1. The contraciur’s performance on this taak sppears to be improving;
hovever, the equipment was not opersting at optimum during transcontinental
testing of the RS 18 system 12 September through 22 Septesber. During the
test the following problems wers suyrfacad:
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